a5/36/2887 13:49 3142165564 STL LAW DEPT PAGE B3/B7

STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION

RECEIVED

Union Pacific Railroad Company (“Company}, the City of ) MAY 3 0 2007

Auburn (“City”), and the State of lllinois, Department of )

Transportation (‘ ‘Department” or “IDOT™) ) llinois Commerce Commission
RAIL SAFETY SECTION

Stipulated Agreement regarding improving public ) T06-0038

safety at the Divernon Road (FAS 625) highway-rail grade )
crossing of the Company’s track in Auburn, in. Sangamon )
County, Illinois, designated as crossing AAR/DOT )
#294 354F, railroad milepost 202.30 SSWNAQ )
SUPPLEMENTAL PETITION

Union Pacific Railroad Company hereby moves the Commission for an extension of time
to and including June 24, 2007 within which to complete the grade crossing itnprovements at the
highway-vail grade crossing of Divernon Road (FAS 625} (railroad mulepost 202.30) and Union
Pacific tracks as set forth in the Stipulated Agreement No. 1142. Said motion is based on the
following gyounds:

1. The above project involves addition of gates and upgrades to circuits and signals
at an existing flashing Light signal at the Divernon Road grade crossing Auburn, lllinois. The
work was being done under Stipulated Agrcement 1142 approved by the Commussion Order of
June 7, 2006. Under that Order, the work was to be completed by Jupe 7, 2007,

2. The signal work was completed by the signal gang on May 24, 2007 with the
exception of the installation of two insulated joints needed to perform the final cutover.

3. The two insulated joints could only be installed by a track gang winch was

scheduled to perform that work during the week of May 28, 2007. However, the gang was
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unexpectedly delayed on another project due to weather and due to manpower shortage caused by
floading in other parts of the Midwest and canuot get to the Divernon Road crossing until the
week of Tune 4, 2007. Rather than stand idle daring the interin, the signal gang had to be pulled
off the Divernon Road project for other work and capnot retumn until June 12, 2007. See
Affidavit of John Freice attached hereto.

4. The cutover and testing should take no more than two to three days to complete
with an expected completion date of June 23, 2007,

5. This information was not known o time to request the extension within 14 days
of the June 7, 2007 deadline,

é. The existing signals will remain ip operation until the cutover is completed.

7. Union Pacific believes that it can complete the above project no later than June
24,2007 and as such, requests a 17 day extension within which to complete the work.

WHEREFORE, Untion Pacific Railroad Company requests that the Commuission grant an

extension of time to and including June 24, 2007 within which to complete the work

UNION PACIFIC RAILROAD COMPANY

BY:
RoyP. ell
100 North Broadway, Suite 1500
St. Louis, MO 63102
Telephone: (314) 331-0566
Facsimile: (314} 331-0564
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CERTIFICATE OF SERVICE

The undersigned hereby certifies that a copy of the foregoing was mailed first class mail,
postage prepaid, this 30" day of May, 2007 to:

Ms. Gale Pruett
City Clerk

City of Aubum
324 West Jefferson
Aubum, IL 62615

The Honorable Joseph Powell
Mayor, City of Aubum.

324 West Jefferson

Aubum, JL 62615

Ms. Ellen Schanzle-Haskins
Chief Counsel

Tllinois Department of
Transportation

2300 South Dirksen Parkway
Room 300

Springfield, IL 62764

Mr. Jeff Harpring

1llinois Department of
Transportation

2300 South Dirksen Parkway
Room 205

Springfisld, 1L 62764
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STATE OF MISSOURI )
) SS
CITY OF ST. LOUTIS )

AFFIDAVIT OF HENRY JOHN FREISE

COMES NOW Henry John Freise, and being duly sworn, upon his oath, states:

1. T am employed by Union Pacific Railroad Company as Project Coordinator 1
which includes responsibility for coordinating projects between the Railroad and public bodies
with respect to highway-railroad grade crossings for Union Pacific Railroad Company in the
southern portion of Illinois.

2. [ am familiar with the Commission’s proceeding in Case Numnber T06-0038
conceming work to be performed at or near Aubum, Sangamon County, Illinois and the tracks of
the Union Pacific Railroad Company, which project is within my responsibility.

3. The project was originally to be completed on or before June 7, 2007. Union
Pacific attempted to complete the maiter by the specified deadline. However, while the signal
work was completed by the signal gang on May 24, 2007, instaliation of (wo mnsulated joints was
peeded to perform the final cutover.

4. The two insulated joints could only be installed by 4 track gang which was
scheduled to perform that work during the week of May 28, 2007, However, the gang was
unexpectedly delayed on another project due to weather and duc to manpower shortage cansed by
flooding in other parts of (he Midwest and cannot get to the Divernon Road crossing wntil the
week of June 4, 2007. Rather than stand jdle during the intenm, the signal gang had 1o be pulled
off the Divernon Road project for other work and cannot retwm until June 12, 2007. The cutover
and testing should take no more than two to three days to complete with an cxpected completion

date of June 23, 2007.
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5 As a result of the above, | believe an extension of thne to Tune 24, 2007 to

perform the work specified in the Commission’s Order of June 7, 2006 is justitied.

John Freise

My Coinmission Expires: /‘.?a/d

...................

ELAINE M, CORTIVO

Notary Pyblic- Notary Seal
State of Missour

St Leuis City A

My Commission Expires Jan. 30, 2010 §

Commission # DB439678
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